

Sprint Board

Task	Status	Owner	Team	Deliverables	Sprint	Priority (MoSCoW)	Due Date	Effort	Blocked by	Notes
Pick direction (group vote).	Done		PM	1-One-Pager	Week 1	Must	May 2	XS - under 1hr		
Draft Problem Statement v1	Done		PM	1-One-Pager	Week 1	Must	May 4	S - 1-3hrs		
Recruit 8 interviewees	Done		Research	2-Discovery	Week 1	Must	May 5	M - half day		
Conduct 3-5 interviews	Done		Research	2-Discovery	Week 1	Must	May 6	L - full day or more		
Synthesize insights	Done		Research	2-Discovery	Week 1	Must	May 7	M - half day		
Write 10+ user stories	Done		PM	3-PRD	Week 2	Must	May 10	M - half day		
Define MoSCow Priorities	Done		PM	3-PRD	Week 2	Must	May 11	S - 1-3hrs		
Sketch lo-fi wireframes	Done		Design	4-Design Pack	Week 2	Must	May 12	M - half day		
Build figma design system	Done		Design	4-Design Pack	Week 2	Should	May 13	M - half day		
Set up dev environment	Done		Build	5-Build	Week 3	Must	May 15	S - 1-3hrs		
Define North Star Metric	Done		PM	6-Metrics	Week 3	Must	May 17	S - 1-3hrs		
Draft Pitch Deck v1	Done		GTM	9-Pitch Deck	Week 4	Must	May 25	L - full day or more		